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Sprranthes Diluvialis Survey
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The survey for Spiranthes Diluvialis was conducted at the RFP 1n late July and August
1992 1n comphiance with the Endangered Species Act (ESA) and 1ts implementing
regulations. However, DOE/RFO has not yet received the results of the survey We
request that EG&G transmait the results of the survey by November 1, 1992 or, 1f
possible, sooner so that consultation can be imtiated with the U S Fish and Wildlife
Service (FWS) under the ESA  Thus 1s cnitical as several projects, including intrusive
acuvities at OU's 5 and 6, need to be imtiated by the end of October 1992, 1n order to meet
their critical paths for compleuon. For OU's § and 6, a delay of the criucal path will result
in missing IAG mulestones for the Draft Phase I RFI/RI Reports due to EPA and CDH

Please note that the reports for Spiranthes and the Preble's Meadow Jumping Mouse

should be transmutted as separate documents Also, the report for the Spiranthes survey

should not include any references to refugia or transplantation since 1) no Spiranthes were

found at the RFP and, 2) the FWS does not have a policy 1n place for the transplanting of
tened or endangered plants.

Ass stated in DOE/RFO memorandum ERD-BKT 6886, dated June 24, 1992, if activities
potenually destructive to Sprranthes are located in areas where the habutat 1s not suitable for
the plant, actions may proceed immediately subject to satisfaction of NEPA requirements
d any other appropnate programmatic approvals. However, if acuvities are located in
where the habitat 1s potentially suitable or where there 1s pnme habitat for Spiranthes,
ctions may proceed only after consultation with the FWS has been completed or 90 days
ter their receipt of the consultation package from DOE/RFO.
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Note that DOE/RFO memorandum ERD BKT 2613, dated March 13, 1992, discussed
consequences of non-comphance with the ESA and other biologically onented statutes and
regulanons. While the acnons that EG&G has taken regarding Spiranthes duning the
summer of 1992 have been in compliance with the ESA, delays 1in transmutting the
consultation package to the FWS may result in non-comphance with other agreements
including the RFP IAG It1s DOE/RFO's objecuve to comply with all applicable statutes
and regulations 1n a2 manner that meets mulestones required by the RFP IAG and other
legally binding commutments
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